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ISSUE 
 
On June 17 and August 5, 2004, the California Transportation Commission (Commission) 
allocated construction funds totaling $9,464,000 for the SHOPP projects shown on the attached 
list.  The deadline to award the construction contract for three of the projects is June 30, 2005, 
and for one project, is August 31, 2005.  The attachment also shows the details of the projects 
and the delays that have resulted in the extension request. 
 
RECOMMENDATION 
 
The Department of Transportation (Department) recommends the Commission approve the time 
extension for the period of contract award for the projects listed on the attachment. 
 
BACKGROUND 
 
Resolution G-03-19, State Transportation Improvement Program (STIP) Guidelines, adopted by the 
California Transportation Commission (Commission) on December 11, 2003, stipulates that funds 
allocated for Caltrans construction are available for contract award for a period of 12 months from 
the date of the allocation.   The guidelines further stipulate that the Commission may approve 
waivers to the contract award deadline one time only for up to 20 months in accordance with Section 
14529.8 of the Government Code. 
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Programmed
Project District County Route PPNO/ PROJECT LOCATION Fund Amount REASON FOR DELAY Months until end of
Number EA DESCRIPTION Source (x $1,000) (month-yr)

1 7 LA 1 0005M / 1190E1

In Long Beach, Lomita, 
Torrance and Redondo Beach -
from Orange County line to 
north of Culver Boulevard.  
Upgrade bridge rails.

SHOPP 2,666$        

In June 2004, funds were allocated for a project in Los Angeles County to upgrade the bridge rails at 
various locations on Route 1 from DeForest Avenue Undercrossing to Refinery Road Undercrossing 
and at Marina Ditch.  The project was advertised on July 6, 2004, with bids opened on August 26, 
2004.  Three bids were received with the low bid being 33 percent above the Engineer’s Estimate.  
The bids were rejected and the project is being revised to remain within the allocated amount.  
Additional time will also be needed to incorporate and update the project to the new standards plans 
and specifications.  

3 September-05

2 8 SBd 38 0204F / 358421

Near Mentone, from Bryant 
Street to Mill Creek Bridge (Br. 
No. 54-0346).  Rehabilitate 
bridge.

SHOPP 2,408$        

In June 2004, funds were allocated for a project in San Bernardino County to rehabilitate roadway 
pavement on Route 38 from east of Bryant Street to east of Mill Creek Bridge. The project was 
advertised on July 19, 2004, with bids opened on August 26, 2004.  One bid was received with the 
bid being 45 percent above the Engineer’s Estimate.  The bid was rejected.  The project was re-
advertised on January 24, 2005, with bids opened on February 24, 2005. Three bids were received 
with the low bid being 25.5% over the Engineer’s Estimate.  The bids were rejected and the project 
is being revised to remain within the allocated amount.  The project is constrained by a strict 
environmental construction window from September 15 to April 15 due to endangered species 
habitat; therefore, the Department is requesting a twelve-month time extension to award the 
contract.

12 June-06

3 7 LA 27 2331 / 207001

In and near Los Angeles from 
Route 1 to Route 101. Two and 
three lane improvements to 
median and shoulders.

SHOPP 2,392$        

In June 2004, funds were allocated for a safety project (EA 07-207001) in Los Angeles County.  The 
safety project will upgrade the existing non-standard safety features along Route 27 from Route 1 to 
Route 101.  This project is being combined for construction with another project (EA 07-207401) 
that was allocated in August 2004 and located within the project limits.  The second project will 
rehabilitate the pavement on Route 27 near Topanga Beach from Route 1 to Cezanne Avenue.  
Combining the two projects would eliminate duplicate work, reduce public inconvenience, and avoid 
conflict between two construction contracts.   Additional time will also be needed to incorporate and 
update the projects to the new standards plans and specifications.  The combined project is 
scheduled for advertisement in June 2005 with bid opening scheduled for July 2005.

3 September-05

4 7 LA 27 2711 / 207401
Near Topanga Beach from 
Route 1 to Cezanne Avenue.  
Rehabilitate roadway.

SHOPP 1,998$        

In August 2004, funds were allocated for a project (EA 07-207401) in Los Angeles County to 
rehabilitate the pavement on Route 27 near Topanga Beach from Route 1 to Cezanne Avenue.  The 
project is being combined for construction with a safety project (EA 07-207001) that was allocated in 
June 2004 and located within the project limits.  The safety project will upgrade the existing non-
standard safety features along Route 27 from Route 1 to Route 101.  Combining the two projects 
would eliminate duplicate work, reduce public inconvenience, and avoid conflict between two 
construction contracts.   Additional time will also be needed to incorporate and update the projects 
to the new standards plans and specifications. The combined project is scheduled for advertisement 
in June 2005 with bid opening scheduled for July 2005.       

1 September-05

2.8b.  Time Extension / Waiver - Contract Award
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Time Extension
May 25-26, 2005 CTC Meeting 


	M e m o r a n d u m
	Chief Financial OfficerDivision Chief
	Transportation Programming
	Ref:REQUEST TO EXTEND THE PERIOD OF CONTRACT AWARD FOR STATE HIGHWAY OPERATION AND PROTECTION PROGRAM (SHOPP) PROJECT, PER RESOLUTION G-03-19
	WAIVER 05-12
	
	
	
	
	ISSUE
	RECOMMENDATION
	BACKGROUND







